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SUMMARY: 
 
As of July 21, 2005, there were no Local Assistance State Transportation Improvement Program 
(STIP) projects receiving a construction allocation where the agency did not award a contract 
within the required 12-month time period.  There are currently 36 Local Assistance STIP 
projects, totaling $25,344,000, approaching the contract award deadline within the next year.  
These projects are shown on the attachment.  None of the 36 projects have previously been 
extended.  [Note: Some of the projects listed may have awarded contracts, but the information 
was not available at the time this item was written.  The total dollars subject to lapse may be 
less.]   

 
BACKGROUND: 
 
Resolution G-03-19, STIP Guidelines, adopted by the California Transportation Commission 
(Commission) on December 11, 2003, stipulates that funds allocated for the construction phase 
of local grant projects are available for contract award for a period of 12 months from the date of 
allocation.  The guidelines further stipulate that the Commission may approve waivers to the 
timely use of funds deadline one time only for up to 20 months, in accordance with Section 
14529.8 of the Government Code.  
 
On July 14, 2005, the Commission adopted the Fiscal Year (FY) 2005-06 STIP/SHOPP 
Allocation Plan and Criteria.  As part of the approval, the Commission stipulated that agencies 
receiving an allocation in FY 2005-06 should be able to award a contract within four to six 
months.  The Department of Transportation will provide monthly reports to the Commission on 
projects that have not been awarded within four months of the date of the allocation. 
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Project Construction Allocations
Program Codes: Storm Rehabilitation, Local Road, Regional Surface Transportation Program and Congestion
Mitigation & Air Quality Match, Transportation Enhancements-State Transportation Improvement Program
As of July 21, 2005

Agency Name County Name PPNO
Project 
Number

Allocation 
Date

Award 
Deadline

Allocation 
Amount

Pasadena Los Angeles County 07-3448 5064(036) 28-Oct-04 28-Oct-05 $239,000
Los Angeles Los Angeles County 07-3159 5006(282) 9-Dec-04 9-Dec-05 $461,000

California State 
University, Sacramento Sacramento County 03-3L07 6306(002) 20-Jan-05 20-Jan-06 $565,000
Laguna Woods Orange County 12-9723 5476(003) 20-Jan-05 20-Jan-06 $456,000
San Clemente Orange County 12-9721 5274(008) 20-Jan-05 20-Jan-06 $732,000
San Joaquin Regional 
Transit District San Joaquin County 10-0027 6245(007) 20-Jan-05 20-Jan-06 $2,945,000
San Juan Capistrano Orange County 12-9724 5372(008) 20-Jan-05 20-Jan-06 $1,079,000
Westminster Orange County 12-9722 5338(031) 20-Jan-05 20-Jan-06 $456,000
Lynwood Los Angeles County 07-3411 5250(008) 3-Mar-05 3-Mar-06 $300,000
Sacramento Sacramento County 03-3l22 5002(088) 3-Mar-05 3-Mar-06 $1,235,000
Siskiyou County Siskiyou County 02-2304 5902(003) 3-Mar-05 3-Mar-06 $160,000
South Pasadena Los Angeles County 07-3435 5071(015) 3-Mar-05 3-Mar-06 $799,000
Biggs Butte County 03-3124 5128(004) 13-Apr-05 13-Apr-06 $234,000
Humboldt County Humboldt County 01-0302 5904(072) 13-Apr-05 13-Apr-06 $670,000
Los Angeles Los Angeles County 07-3170 5006(427) 14-Apr-05 14-Apr-06 $292,000
Los Angeles County Los Angeles County 07-3405 5953(415) 14-Apr-05 14-Apr-06 $901,000
Peninsula Joint Powers 
Board Multi-County 04-2007w 6170(020) 14-Apr-05 14-Apr-06 $200,000
Plumas County Plumas County 02-2394 5909(075) 14-Apr-05 14-Apr-06 $226,000
Richmond Contra Costa County 04-2118E 5137(028) 14-Apr-05 14-Apr-06 $423,000
Shasta Lake Shasta County 02-2391 5474(010) 14-Apr-05 14-Apr-06 $175,000
Siskiyou County Siskiyou County 02-2301 5902(019) 14-Apr-05 14-Apr-06 $160,000
Bakersfield Kern County 06-E012D 5109(090) 26-May-05 26-May-06 $653,000
Kern County Kern County 06-E012I 5950(219) 26-May-05 26-May-06 $354,000
Kern County Kern County 06-E012H 5950(218) 26-May-05 26-May-06 $239,000
Kern County Kern County 06-E012G 5950(217) 26-May-05 26-May-06 $50,000
Kern County Kern County 06-E012F 5950(216) 26-May-05 26-May-06 $106,000
Kern County Kern County 06-E012E 5950(215) 26-May-05 26-May-06 $167,000
Los Angeles County Los Angeles County 07-3402 5953(463) 26-May-05 26-May-06 $901,000
Pasadena Los Angeles County 07-3422 5064(038) 26-May-05 26-May-06 $200,000
Redondo Beach Los Angeles County 07-3426 5093(009) 26-May-05 26-May-06 $742,000
Shafter Kern County 06-E012B 5281(009) 26-May-05 26-May-06 $349,000
Tehachapi Kern County 09-E012A 5184(008) 26-May-05 26-May-06 $1,179,000
Torrance Los Angeles County 07-3436 5249(015) 26-May-05 26-May-06 $808,000
Whittier Los Angeles County 07-2872 5111(020) 26-May-05 26-May-06 $1,634,000
Whittier Los Angeles County 07-3440 5111(033) 26-May-05 26-May-06 $3,974,000
Ventura County Ventura County 07-3565B 5952(106) 27-May-05 27-May-06 $1,280,000
Total $25,344,000
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